
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 97

4. Name of this Investment: Armed Forces Health Longitudinal Technology Application

5. Unique Project (Investment) Identifier (UPI): 007-97-01-17-01-0049-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 Description: AHLTA, DoD´s current Electronic Health Record (EHR), serves as one of the world's largest
clinical information systems. AHLTA provides secure, 24x7, worldwide online access to patients´ medical
records, making it a key enabler of military medical readiness. AHLTA stores data in a central location to
ensure healthcare providers have ready access to medical information when and where needed to
support the military's highly mobile patient population. As military members move from location to
location, AHLTA is readily available to support their healthcare needs. AHLTA supports uniform,
high-quality health promotion and healthcare delivery to Military Health System (MHS) beneficiaries
across the military enterprise. Planned accomplishments: Make necessary enhancements to correct any
potential patient safety issues and to continue software development activities to address System Change
Requests in accordance with functional requirement. Continue to provide sustainment support for the
Primary Computing Facility at Montgomery Alabama, The Alternate Computing Facility at San Antonio
Texas, and 101 Military Treatment facilities and their satellites. .

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

1996-11-14
b. Provide the date of the most recent or planned approved project charter. 1996-11-14

10. Contact information?
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a. Program/Project Manager Name:  *
 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Ms. Maryann Rockey
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager assigned to investment, but does not meet requirements according
to FAC-P/PM or DAWIA criteria.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 13

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 0002 W81XWH08D003
8

W81XWH05
R0004

* * $13,810,811.2 Firm Fixed
Price

N 2009-09-28 2012-11-30 Y Base
Period--Servi

ces

Awarded W81XWH07F0626 GS10F0065N * * $3,284,774.0 Time and
Materials

Y 2007-10-01 2012-09-30 Y Benefits
Assessment,
Estimates,

and
realization for

AHLTA

Awarded W81XWH09F0177 GS35F0478N * * $14,585,029.3 Time and
Materials

Y 2009-04-20 2010-09-30 Full and
Open

Competition

This award
provides for
program-leve
l Help Desk
support to

include
evaluating,

processing or
resolving and
tracking of

100% of the
Trouble
Tickets

identified for
DHIMS Tier

III action.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 0033 W74V8H04D003
6

* * $8,303,819.0 Combination
(two or more)

N 2009-09-30 2011-01-29 Y Base period
Labor

Awarded B325 W74V8H04D003
6

* * $25,201,968.3 Firm Fixed
Price

Y 2006-03-10 2010-07-14 Y 200608!6021
08!2100!W81

XWH!US
Army

Medical
Research

Acq
Act!W74V8H

04D0036
!A!N!

!Y!B325 !
!20060310!2
0070112!148
095086!1480
95086!05478
1240!N!SCIE

NCE
APPLICATIO

NS
INTERNATI!

10260
CAMPUS
POINT DR

!SAN DIEGO
!CA!92121!2
7200!610!51!
Falls Church
!Falls Church

(city)
!Virginia

!+000000925
761!N!N!000
000000000!R
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

408!Program

Awarded 0030 W74V8H04D003
6

* * $176,616,037.0 Cost Plus
Fixed Fee

Y 2009-04-01 2011-10-31 Y System
Sustainment

Support

Awarded 0032 W74V8H04D003
6

* * $38,206,569.0 Cost Plus
Fixed Fee

Y 2009-09-29 2011-07-14 Y Legacy
Integration

Support

Awarded 0005 W74V8H04D002
6

* * $9,142,262.4 Combination
(two or more)

N 2009-09-27 2010-09-29 Y Base period
labor

Awarded 0010 W81XWH08D002
8

W81XWH05
R0004

* * $39,186,147.2 Cost Plus
Fixed Fee

Y 2009-12-17 2012-12-31 Y DHIMS
Garrison

DT&E
services

Awarded 0008 DW81XWH-08-D
-0028

* * $49,636,970.6 Firm Fixed
Price

Y 2009-10-01 2012-11-30 Full and
Open

Competition

This award
provides for
services for

Theater
Engineering
Management
Services to
the MHS IT
Theater in
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

support of
DHIMS. 
These

engineers
support the

program
office with

oversight of
all Theater

and
Garrison
software

applications.

Awarded GST0310DS8026 GS00Q09BGD00
27

* * $32,283,319.4 Cost Plus
Fixed Fee

Y 2010-05-26 2014-05-25 Full and
Open

Competition
after

exclusion of
sources

This
Statement of
Objectives
outlines the
goal of  DoD
to improve
the current

EHR by
addressing

existing
technical and

functional
EHR

challenges. It
identifies the
necessary
fixes to the
legacy EHR
systems and
architecture.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 0 GST0311DDS8011 GS00Q09BGD00
48

* * $21,513,075.3 Cost Plus
Fixed Fee

Y 2011-02-14 2012-02-13 Full and
Open

Competition

This
Statement of
Objectives
outlines the
goal of DoD
to improve
the current

EHR by
addressing

existing
technical and

functional
EHR

challenges. It
identifies the
necessary
fixes to the
legacy EHR
systems and
architecture.

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
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g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. no

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Cloud computing will be evaluated as part of SOA, when suitable to support the requirements.
TRI-Service IM/IT attempted Platform-as-a-Service for the prototypes but service not mature enough for
production.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-04-06

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 1998-04-28

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-11-30
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

AHLTA Block 1
Implementation
and Training 

(DME) of
Outpatient

Clinical
Documentation

Capability

* $149.6 $171.0 2003-10-02 2003-10-02 2006-11-07 2006-11-30 100.00% 100.00%

AHLTA Block 2
System

Development and
Demonstration(D

ME) of Dental
and Optical Order

Tracking
Capabilities

* $42.2 $89.1 2003-01-28 2003-01-28 2007-12-31 2008-01-27 100.00% 100.00%

AHLTA Block 2
Implementation
and Training 

(DME) of Dental
and Optical Order

Tracking
Capabilities

DME * $24.2 $7.3 2008-02-27 2008-02-27 2011-09-30 30.00% 30.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

* $80.7 $80.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site

* $136.5 $136.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Operations
Support.

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

* $124.3 $124.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

SS * $122.1 $122.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

SS * $117.0 $87.7 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

SS * $118.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site

SS * * * 2012-10-01 * 2013-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Operations
Support.

Ongoing
Logistical

Operations,
Configuration
Management

Services and Site
Operations
Support.

SS * * * 2013-10-01 * 2014-09-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances within acceptable thresholds. AHLTA-Dental and
Spectacle Request Transmission System (SRTS) on strategic pause. Conducted Analysis of Alternatives comparison to other government and commercially developed
products. Pending final review and decision.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-04-14

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Availability AHLTA end user
Operational Availability

(Ao) = Total Potential Up
Time – Total Down Time.

quarterly Percentage of time
system is available

Increasing Baseline ~ 97.5 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Increase the average for
the year:  FY10 – 98.3

As of 30 Sept 10, the
average was 97.8% for
the Air Force, 98.1% for
the Army, and 98.1% for

the Navy.

Not Met 2011-02-11

Technology Availability AHLTA end user
Operational Availability

(Ao) = Total Potential Up
Time – Total Down Time.

annual Percentage of time
system is available

Increasing Baseline ~ 97.5 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Increase average for the
year:  FY11 – 98.6

As of 31 May 2011, the
average was; Air Force -

97.9% Army - 98.0%
Navy - 97.8%

Not Due 2011-08-01

Technology Availability AHLTA end user
Operational Availability

(Ao) = Total Potential Up
Time – Total Down Time.

annual Percentage of time
system is available

Increasing Baseline ~ 97.5 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Increase average for the
year:   FY12 – 98.8

TBD Not Due 2010-09-20

Customer Results Customer Satisfaction Customer Experience annual Numeric Score Increasing 2.44 2007-10-01
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Survey Results

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Achieve an overall
provider satisfaction

rating of 3.0 on a scale
of 1 to 5.

AHLTA Customer
Satisfaction Survey will

be conducted in
Q1FY12.

Not Due 2011-05-25

Customer Results Customer Satisfaction Customer Experience
Survey Results

annual Quantification of
Customer Experience

Survey Results

Increasing Previously used survey
tool is being substantially
changed.  New baseline

required.  To be
established from the first

survey in late 2010

2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 X % improvement in
baseline score.   Target
will be established as
soon as baseline data

are known.

TBD Not Due 2010-09-20

Mission and Business
Results

Health Care Delivery
Services

Healthcare Effectiveness
Data and Information Set
(HEDIS) Health Quality

Index – Preventive
Services

annual Index points Increasing Baseline 12 Index points
=

2010-05-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 12 Index Points. Only
whole points are

calculated.  Increases
planned in 2-year
increments.  Next

increase will be 2012.

Results pending review
and analysis of data from
first quarter. Will update

next monthly OMB IT
Dashboard submission

Not Due 2011-05-25

Mission and Business
Results

Health Care Delivery
Services

Healthcare Effectiveness
Data and Information Set
(HEDIS) Health Quality

Index – Preventive
Services

annual Index points Increasing Baseline 12 Index points
=

2010-05-01

Fiscal Year Target Actual Results Target Last Updated
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“Met” or “Not Met”

2012 13 HEDIS Index Points TBD Not Due 2010-09-20

Processes and Activities Participation Number of encounters
completed and captured

in AHLTA

quarterly Number of encounters Increasing Initial baseline - 264,892
patient encounters in

AHLTA

2005-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Increase the number of
patient encounters

completed and captured 
in AHLTA to 80,000,000

As of 30 Sept 09, there
are 122,482,826

encounters in AHLTA.

Met 2011-02-11

Customer Results Customer Satisfaction Number of meetings
held per fiscal year to

gain customer feedback
for AHLTA to improve

communication,
coordination, and

collaboration

quarterly Number of meetings Increasing Baseline: 5 meetings
held in FY08, conducted

with Service
representatives and the
Joint Staff on improving

the EHR.

2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Conduct 15 meetings per
year with the Service

Representatives and the
Joint Staff.

As of 30 Sept 09, 20
meetings have been held

to gain customer
feedback for AHLTA

Met 2011-02-11

Customer Results Customer Satisfaction Number of meetings
held per fiscal year to

gain customer feedback
for AHLTA to improve

communication,
coordination, and

collaboration

quarterly Number of meetings Maintain Baseline: 5 meetings
held in FY08, conducted

with Service
representatives and the
Joint Staff on improving

the EHR.

2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Conduct 15 meetings per
year with the Service

Representatives and the

As of 30 Sept 10, there
have been 37 meetings.

Met 2011-02-11
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Joint Staff.

Mission and Business
Results

Health Care Delivery
Services

Percentage of time
electronic patient record
available when clinician

requires it, providing
both better continuity
and quality of care to
patients in the Military

Health System

quarterly Percentage of time Maintain Baseline: Zero    Patient
data was only available
to the provider in a paper
record, if it was carried

by the patient or located
at the provider’s

physical location.    2007
Actual - 96.3% 2008

Actual - 97%

2002-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Maintain at 97% the
percentage of time

electronic patient record
available when clinician
requires it, as measured

by the frequency of
patient information

requests successfully
returned, through either

Local Cache Server
(LCS) or CDR access

As of 30 Sept 09, the
electronic patient record
was available for access
by the clinician 97.92%

of the time.

Met 2010-09-20

Mission and Business
Results

Health Care Delivery
Services

Percentage of time
electronic patient record
available when clinician

requires it, providing
both better continuity
and quality of care to
patients in the Military

Health System

quarterly Percentage of time Maintain Baseline: Zero    Patient
data was only available
to the provider in a paper
record, if it was carried

by the patient or located
at the provider’s

physical location.    2007
Actual - 96.3% 2008

Actual - 97%

2002-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Maintain at 97% the
percentage of time

electronic patient record
available when clinician
requires it, as measured

by the frequency of
patient information

requests successfully
returned, through either

As of 30 Sept 10, the
average was 99.25%.

Met 2011-02-11
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Local Cache Server
(LCS) or CDR access

Processes and Activities Timeliness Speed of AHLTA
transactions from the

users' workstation

quarterly Time Decreasing baseline = 4.3 Sec 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Decrease the average
for the year: FY10 - 4.0

As of 30 Sept 10, the
average was 4.1 Sec.

Not Met 2011-02-11

Processes and Activities Timeliness Speed of AHLTA
transactions from the

users' workstation

annual Time Decreasing Baseline = 4.3 Sec 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Decrease average for
the year: FY11 –  4.0

As of 31 May 2011, the
average was 4.4 Sec.

Not Due 2011-08-01

Processes and Activities Timeliness Speed of AHLTA
transactions from the

users' workstation

annual Time Decreasing Baseline = 4.3 Sec 2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Decrease average for
the year: FY12 –  3.5

TBD Not Due 2010-09-20

Technology Availability Standard System
Availability (Ao) for Local

Cache Server (LCS)
where operational,

providing failover access
to AHLTA and patient

records

quarterly Percentage of time
system is available

Maintain Initial Baseline - 99% 
2008 Actual – 99.4%

2004-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Maintain System
Availability of 99.5% for

those sites that are

As of 30 Sept 09, LCS
availability for those sites
that are operational was

Not Met 2010-09-20
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operational. 99.07%.

* - Indicates data is redacted.

Page  22 / 22 of Section300 OMB Circular No. A11 (2010)


